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PROJECT UPDATE

This year continues to be an important year of construction for segments

H & I of State Highway 99 (The Grand Parkway). To date, the project is

nearly 80% complete. Crews continue to focus on paving, drainage, bridge

structures, and tolling facility operations. Most traffic impacts associated

with the project will be suspended Friday, July 2 through Monday, July 5

for Independence Day. More information about all traffic impacts can be

found on the project website. Below you will find construction updates

along the project corridor, which includes some upcoming traffic

switches in the cities of Baytown and New Caney. 

GRAND PARKWAY INFRASTRUCTURE
Construction of Segments H & I of State Highway 99

Last set of bridge beams placed in Segment H of the project during the afternoon of May 11, 2021

http://www.sh99grandpwky.com/


S E G M E N T  H  U P D A T E

In early/mid July, a new traffic configuration for the traveling public along FM 1485

in New Caney will take place in the coming days. All FM 1485 westbound traffic

between Galaxy Boulevard and Wilderness Road will be traveling on the new SH 99

westbound frontage road. Eastbound traffic between Wilderness Road and Galaxy

Boulevard will continue to utilize FM 1485. This configuration resembles the final

configuration and will remain in place through the completion of the project.

Construction of widening FM 1960 in Dayton, TX. The closure of County Road 615

will take place over several weekends.

COMING UP

The team set the last bridge

beam in segment H last

month. With this being the

last bridge in Segment H, the

structures crew will now shift

their focus to completing all

structures. (cover photo)

Drainage at the FM 1960

crossing in Dayton, TX

recently concluded. (photo)

Construction of the new main

lanes and eastbound frontage

continues in New Caney along

FM 1485. (photo)

Roadway paving, drainage,

and tolling infrastructure

operations continue.

Major activities within Segment H

include:



S E G M E N T  I - 1  U P D A T E

In May, bridge beams were

set on the longest bridge on

the project, which begins in

Dayton and travels into

Mont Belvieu. Crew

constructed the new bridge

over railroad tracks and a

canal. (photo)

Crews recently poured

concrete on the new bridge

that will travel over US 90 in

Dayton, TX.

Roadway paving, drainage,

and tolling infrastructure

operations continue.

Concrete paving of main

lanes and ramps continue

to take place place

between in Liberty and

Chambers Counties. (photo)

Major activities within

Segment I-1 include:

Construction to widen FM 565 in Mont Belvieu

The last set of bridge beams on the project over SH 146 in Mont Belvieu,

TX is now tentatively scheduled for September 2021. This operation will

require a full closure in both directions for several hours.

COMING UP



S E G M E N T  I - 2  U P D A T E

Over the past two months,

crews set bridge beams on

several bridges in Baytown,

including widening of the

Goose Lake Bridge. (photo)

Concrete paving of main

lanes, frontage roads, and

on/off ramps continue.

The installation of tolling

infrastructure continues in

the Baytown..

Major activities within

Segment I-2 include:

COMING UP

In mid/late July, SH 146

southbound on ramp from

Business 146 and the SH 146

northbound exit to Missouri

Street in Baytown will be

closed for approximately 6

weeks. 

Road closures on Lee Drive

and Causeway Road in

Baytown are anticipated

within the coming months.


