

SHARE:

[Join Our Email List](#)

December 2020




## SH 99 Grand Parkway Update

Good afternoon,

Since our last update in September 2020, we have continued to make great progress on the construction of segments H & I of the Grand Parkway. A number of our most critical activities took place on well traveled roadways, Below you will find a 2020 construction recap video, construction updates, and information about traffic impacts over the holidays. We hope that you and yours have a wonderful holiday season.

### GPI 2020 Construction Recap Video





## Segment H Update

Major activities within Segment H include:

- Substantial completion of the two new bridges that travel over IH 69/US 59. **(photo)**
- The setting of bridge beams over Peach Creek continue. **(photo)**
- Shortly after the new year, the team will be implementing a traffic switch on FM 1485 between 5 Mile Road and Willaby Road. Motorists will be detoured to one of the new frontage roads. This traffic switch will be in place for several months while crews perform construction on the main lanes and eastbound frontage road.
- Scott Gardner Road at FM 1485 in New Caney remains closed through mid 2021.



## Segment I-1 Update

Major activities within Segment I-1 include:

- In November, the team successfully set bridge beams over rail road crossing, FM 1960, County Road 602, County Road 603, and County Road 605. **(photo)**
- Within the first few months after the new year, crews are scheduled to set bridge beams over County Road 622 and US 90.
- Shortly after the new year, the team will be near completion





with all earthwork operations.

- The team is currently work on drilling, forming, and pouring shafts associated with the new bridge that will travel over US 90.
- Concrete paving of main lanes and ramps continue to take place between US 90 and SH 146 in Mont Belvieu. **(photo)**



## Segment I-2 Update

Major activities within Segment I-2 include:

- In October, the team poured the concrete bridge deck over IH 10 **(photo)**. Additional work will be needed to complete construction of the bridge, which will require alternating lane closures during off-peak hours.
- The team diverted traffic to the new SH 99 frontage roads in Baytown between Business 146 north and Goose Lake bridge. This operation will allow for the team to perform work on the new main lanes and additional bridge structures.
- In Mont Belvieu, crews remain active on SH 146 near FM 3180 and on FM 565 near City Hall. **(photo)**
- The installation of tolling infrastructure continues.



## Traffic Control During the New Year Holiday



As we approach the New Year holiday, traffic impacts associated with the project will be suspended on through the following dates/times.

**Harris County:** 5AM 12/30 thru 5AM 1/4

**Montgomery County:** 5AM 12/30 thru 5AM 1/4

**Liberty County:** 12AM 12/31 thru 12AM 1/3

**Chambers County:** 12AM 12/31 thru 12AM 1/3

For up-to-date information on traffic impacts, please visit our [website](#). We hope that you and yours have a wonderful holiday season.